

Change Request Form

PSPF/IT/08

Change Request (CR)			
I. Change Request Submission Section			
Change Request Title: Movement of Trust Beneficiary payment vouchers through Datastor			CR Number: 01–2026/2027
Change Request Category	☐ – Standard ☐ – Major ☐ – Emergency ☒ – Normal ☐ – Minor		
Originator Name	Benefits Manager	Originator Department	Operations
Date Submitted	27/04/2026	Originator's Manager	Director Operations
Change implementer	IT & Ops Depts	System / Device Name	Datastor
Priority: (Check One): ☐ 1 – Critical: Work stoppage or severe impact on productivity has occurred; solution needed immediately. ☐ 2 – High: Work stoppage or severe impact on productivity is eminent; solution needed before impact occurs. ☒ 3 – Medium: Impact on productivity is expected; a work-around has been identified and solution is needed. ☐ 4 – Low: Impact on productivity is minimal; solution is needed.			
Detailed Description of Proposed Change	In line with the Fund's vision of a paperless environment, the Trust Beneficiary payment vouchers are to be moved electronically through Datastor from receipt of request to payment stage.		
Detailed Description of Proposed Change (continued)	The creation of a workflow on Datastor is required.		
Justification for Change	1. Saving on paper as requests and vouchers are currently printed. 2. Improved efficiencies – users and authorizers can action requests anywhere as no physical signing of documents is required. 3. Turn around times will improve as requests will be sent directly to officers for action. 4. Loss of documents will be prevented as all documents will be moved through Datastor		
Current Workaround (if applicable)	Manual movement of hard copy claims and payment vouchers.		

Change Request Form

PSPF/IT/08

Resources required and costs (if known)	No cost, as development has been done by ICT staff and deployment will be performed by internal ICT staff. Application will run on the current system (Datastor) and current server.
Solution Description and Impact on Operations	No impact on operations as the payments will continue smoothly once final testing is complete.
Implementation of Risks and Mitigation	Documents first scanned and archived on Datastor to prevent any losses.
Schedule and duration	<i>Open ended</i>
Additional Information/Comments	<i>None</i>

II. Change Request Approval Section

Change Approval Sign-Off	Title: <u>Investment Monitoring Manager</u> Name: <u>Ms. Gcebile Mbuli</u>	Signature: 
	Title: <u>Marketing Officer</u> Name: <u>Ms. Mayenziwe Ndlovu</u>	Signature: _____
	Title: <u>Internal Audit Assistant</u> Name: <u>Ms. Mawethu Magagula</u>	Signature: _____
	Title: _____ Name: _____	Signature: _____
Change Approval Sign-Off	☐ Rework ☐ Rejected ☐ Withdrawn ☐ Deferred ☐ Approved Disposition Comments: Title: <u>Innovation Chairman/DO</u> Name: <u>Mr. Jethro Ndlangamandla</u> Signature: _____ Date: _____	

Change Request Form

PSPF/IT/08

III. Change Request Tracking Section	
Change Implemented on Test Environment (if required)	Result: Implementer Signature Date
Change Verified on Test (if required)	Comment: Verifier name Signature and date
Change Implemented on Production Environment	Result: Implementer Signature Date
Change Verified on Production Environment	Comment: Verifier name Signature and date
IV. Change Request Closing Section	
Change Request Closure	☐ Closed Comments: Title: _____ Name: _____ Signature: _____ Date: _____

Signature: 

Email: gcebilem@pspf.co.sz

Signature: 

Email: mayenziwe@pspf.co.sz

Signature: 

Email: mawethu@pspf.co.sz

Change Request Number:

Final Audit Report

2026-04-27

Created:	2026-04-27
By:	Gcebile Mbuli (gcebilem@pspf.co.sz)
Status:	Signed
Transaction ID:	CBJCHBCAABAALJK8IJw8XI5G3mlzassdQa2zBYo2abyJ

"Change Request Number:" History

-  Document created by Gcebile Mbuli (gcebilem@pspf.co.sz)
2026-04-27 - 1:35:48 PM GMT
-  Document emailed to Gcebile Mbuli (gcebilem@pspf.co.sz) for signature
2026-04-27 - 1:35:53 PM GMT
-  Email viewed by Gcebile Mbuli (gcebilem@pspf.co.sz)
2026-04-27 - 1:37:42 PM GMT
-  Document e-signed by Gcebile Mbuli (gcebilem@pspf.co.sz)
Signature Date: 2026-04-27 - 1:38:09 PM GMT - Time Source: server
-  Document emailed to Mayenziwe Ndlovu (mayenziwe@pspf.co.sz) for signature
2026-04-27 - 1:38:12 PM GMT
-  Email viewed by Mayenziwe Ndlovu (mayenziwe@pspf.co.sz)
2026-04-27 - 1:39:21 PM GMT
-  Document e-signed by Mayenziwe Ndlovu (mayenziwe@pspf.co.sz)
Signature Date: 2026-04-27 - 1:40:06 PM GMT - Time Source: server
-  Document emailed to Mawethu Magagula (mawethu@pspf.co.sz) for signature
2026-04-27 - 1:40:08 PM GMT
-  Email viewed by Mawethu Magagula (mawethu@pspf.co.sz)
2026-04-27 - 2:09:23 PM GMT
-  Document e-signed by Mawethu Magagula (mawethu@pspf.co.sz)
Signature Date: 2026-04-27 - 2:10:49 PM GMT - Time Source: server
-  Agreement completed.
2026-04-27 - 2:10:49 PM GMT



Adobe Acrobat Sign